
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Contract Location: Time Allowed:

I-75/SR 401 AT UNION GROVE RD (CR 65);

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/06/2012

06/11/2012

07/18/2012

00/00/0000

00/00/0000

842 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 85.51

720 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,950,186.30

$16,774,359.64

$7,961,472.73

50.47%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610870-.01000 $16,950,186.30 $16,774,359.64 $7,961,472.73 53.03% $437,811.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number: 610870-.01000 I-75/SR 401 - 1.029 MI INTERCHANGE CNST

 

NHSTP-0075-03(203)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,844,430.41 $6,494,181.12 $350,249.29

Non-Participating $1,711,107.64 $1,623,545.32 $87,562.32

Total Earnings $8,555,538.05 $8,117,726.44 $437,811.61

Stockpiled Materials $433,175.52 $433,175.52 $0.00

Gross Earnings $8,988,713.57 $8,550,901.96 $437,811.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,988,713.57 $8,550,901.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $437,811.61

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .741

 133229.250 .014

NHSTP-0075-03(203)

 

.755 $1,865.21 $100,588.08

0035 210-0100     GRADING COMPLETE - LS  1.000 .871

 2464350.000 .020

NHSTP-0075-03(203)

 

.891 $49,287.00 $2,195,735.85

0040 225-4340     SOIL-LIME TREATED, ROADBED, CL C, 8 IN SY  108,492.000 38,740.195

 2.350 21,200.133

 

 

59,940.328 $49,820.31 $140,859.77

0043 225-9001     LIME TN  1,631.000 509.900

 189.030 338.530

 

 

848.430 $63,992.33 $160,378.72

0105 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  186.000 192.920

 386.530 .000

 

 

192.920 $.00 $74,569.37

0130 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  450.000 469.580

 359.660 .000

 

 

469.580 $.00 $168,889.14

0170 643-2152     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 6 FT, 9 GALF  5,128.000 1,049.000

 12.650 460.000

 

 

1,509.000 $5,819.00 $19,088.85

Category Amount: $170,783.85 $2,860,109.78

Category Number: 0020 PAVEMENT

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  61,206.000 32,555.090

 15.750 2,630.170

 

 

35,185.260 $41,425.18 $554,167.85



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PAVEMENT

0195 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  161.000 .000

 200.000 987.500

 

 

987.500 $197,500.00 $197,500.00

Category Amount: $238,925.18 $751,667.85

Category Number: 0010 ROADWAY

0201 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 508.080

MATL 75.250 .000

Asphaltic concrete for temporary detours

Spefication Item - 402.5 (D)

508.080 $.00 $38,233.02

0206 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,065.580

TL 65.200 .000

Asphaltic Concrete for Temporary Detours

Specification Item - 402.5 (D)

1,065.580 $.00 $69,475.82

Category Amount: $0.00 $107,708.84

Category Number: 0030 DRAINAGE

0245 500-3200     CLASS B CONCRETE CY  12.000 13.038

 598.990 .000

 

 

13.038 $.00 $7,809.63

0265 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,308.000 3,815.570

 29.200 40.000

 

 

3,855.570 $1,168.00 $112,582.64

0280 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  281.000 298.730

 38.500 .000

 

 

298.730 $.00 $11,501.11

0360 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  25.000 12.000

 550.000 1.000

 

 

13.000 $550.00 $7,150.00

0365 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 3.000

 650.000 .000

 

 

3.000 $.00 $1,950.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0390 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  209.000 391.888

 32.000 .000

 

 

391.888 $.00 $12,540.42

0410 668-2100     DROP INLET, GP 1 EA  26.000 17.500

 2100.000 1.000

 

 

18.500 $2,100.00 $38,850.00

Category Amount: $3,818.00 $192,383.80

Category Number: 0040 EROSION CONTROL

0460 163-0240     MULCH TN  1,000.000 1,878.700

 169.700 .000

 

 

1,878.700 $.00 $318,815.39

0485 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,344.000 2,146.500

 2.450 .000

 

 

2,146.500 $.00 $5,258.93

0490 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 12.750

 250.000 .000

 

 

12.750 $.00 $3,187.50

0495 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  80.000 39.000

 75.000 1.500

 

 

40.500 $112.50 $3,037.50

0500 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  32,186.000 7,991.000

 0.850 169.000

 

 

8,160.000 $143.65 $6,936.00

0520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  24.000 35.000

 1000.000 2.000

 

 

37.000 $2,000.00 $37,000.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0530 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  3.000 7.000

 70.000 .000

 

 

7.000 $.00 $490.00

0540 167-1500     WATER QUALITY INSPECTIONS MO  27.000 21.000

 550.000 1.000

 

 

22.000 $550.00 $12,100.00

0545 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  460.000 1,109.250

RAW CHECK DAM 3.300 .000

 

 

1,109.250 $.00 $3,660.53

0550 171-0030     TEMPORARY SILT FENCE, TYPE C LF  64,372.000 35,986.500

 2.170 1,083.000

 

 

37,069.500 $2,350.11 $80,440.82

0555 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  8,776.000 455.889

 26.000 686.916

 

 

1,142.805 $17,859.82 $29,712.93

0580 716-2000     EROSION CONTROL MATS, SLOPES SY  45,726.000 60,483.136

 0.890 .000

 

 

60,483.136 $.00 $53,829.99

Category Amount: $23,016.08 $554,469.59

Category Number: 0050 SIGNING & MARKING

0595 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  460.000 .000

 17.100 43.000

 

 

43.000 $735.30 $735.30

0610 636-2070     GALV STEEL POSTS, TP 7 LF  838.000 .000

 6.200 86.000

 

 

86.000 $533.20 $533.20

Category Amount: $1,268.50 $1,268.50



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0024

06/18/2014

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

36  210-0250     UNDERCUT EXCAVATION CY  .000 374.327

 7.500 .000

Specification Item - 210.5 (C) 

Undercut Excavation

374.327 $.00 $2,807.45

Category Amount: $0.00 $2,807.45

Project Total Amount: $437,811.61 $8,555,538.05


